

Project Detail Report

n8n workflow (PROJ-002)

Generated: 12/7/2025, 9:50:35 PM

Executive Summary

House Type	Double	Assigned To	-
Stage	Upper Frames	Start Date	12/7/2025
% Complete	65%	Target Finish	2/12/2006
Status	Past Target	Actual Finish	Pending

Notes:

No notes available.

Audit Trail (Full History)

Date	Changed By	Field	Old Value	New Value
12/7/2025, 9:39:46 PM	vashisthaansh1803	stage	Project Setup	Upper Frames
12/7/2025, 9:39:46 PM	vashisthaansh1803	percentComplete	10	65
12/7/2025, 9:39:46 PM	vashisthaansh1803	status	On Track	Past Target